

# Chester, Springfield, Rockingham and Windsor Class I Town Highways US Route 5, VT 44, VT 11 & VT 103

**Project work will begin in April 2016 for the towns of Windsor and Springfield. The project will be complete by the end of July 2016.**

**Contractor:** Pike Industries, Inc.

**Bid:** \$ 9,461,224

**Project Manager:** Mike Fowler, PE

**Regional Engineer:** Ann Gammell, PE

**Resident Engineer:** Ryan Darling

The project work will begin in Springfield on VT 11 in April 2016. The project area will extend along VT 11 for 2.841 miles within the town limits.

The project work in Windsor includes 0.818 miles along US Route 5 and 3.355 miles along VT 44, as shown on the map below.

## PROJECT MILESTONES

### *Contract Award*

June 2015

### *Target Construction Schedule*

#### Rockingham

July 2015 thru June 2016

#### Chester


August 2015 thru June 2016

#### Springfield

April 2016 thru July 2016


#### Windsor

May 2016 thru July 2016



Project work in both Windsor and Springfield includes: cold planning the existing roadway and resurfacing with a leveling course and a wearing course. It also includes: new pavement markings, guardrail, signs, drainage improvements, sidewalk ramps, and other highway related items.

*For additional information regarding this project, please contact the Project Outreach Manager, Jacqueline Dagesse at [jdagesse@eivtech.com](mailto:jdagesse@eivtech.com) or directly at 802-324-5522.*





# Chester, Springfield, Rockingham and Windsor Class I Town Highways US Route 5, VT 44, VT 11 & VT 103

**Remaining project work in the Towns of Rockingham and Chester will begin in April 2016. Project work in these towns will be complete by June 2016.**

**Contractor:** Pike Industries, Inc.

**Bid:** \$ 9,461,224

**Project Manager:** Mike Fowler, PE

**Regional Engineer:** Ann Gammell, PE

**Resident Engineer:** Ryan Darling

## PROJECT MILESTONES

### *Contract Award*

June 2015

### *Target Construction Schedule*

#### **Rockingham**

July 2015 thru June 2016

#### **Chester**



August 2015 thru June 2016

#### **Springfield**

April 2016 thru July 2016

#### **Windsor**

May 2016 thru July 2016



Project work in both Rockingham and Chester includes: cold planning the existing roadway and resurfacing with a leveling course and a wearing course. It also includes: new pavement markings, signs, drainage improvements, sidewalk ramps, and other highway related items. There will be a rail grade crossing rehabilitation in Chester Depot.

*For additional information regarding this project, please contact the Project Outreach Manager, Jacqueline Dagesse at [jdagesse@eivtech.com](mailto:jdagesse@eivtech.com) or directly at 802-324-5522.*



<https://www.facebook.com/pages/VTrans/143848835653728>



<https://twitter.com/511VT>